
DRAFT Abalone Fishery Management Plan Timeline 
 

Milestones 2014 2015 2016 2017 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4   

MRC Hears Proposed Process 24-Mar    5-Aug                     

FGC Guidance on Process    6-Aug                     

Phase I Workshops, Tribal 

Consult: Education & 

Listening                           

Angler Survey                           

Frame Opportunities & Goals                           

Draft FMP; CEQA update                           

Phase II Workshops, Tribal 

Consult: Draft FMP Review & 

Listening *                           

Scientific/Peer Review *                           

Refine FMP                           

Final Draft and CEQA to FGC 

for Approval Process   

Regulation Changes (APA) 

Implement FMP                           

ARMP update 

Note: Bold emphasized Milestones signify public input opportunities 

*  Phase II Workshops and Peer Review could be conducted concurrently 


