

MARINE RESOURCES COMMITTEE (MRC) DRAFT 3-YEAR WORK PLAN									
PROJECT	Year 2015			Year 2016			Year 2017		
	MAR	JUL	NOV	MAR	JUL	NOV	MAR	JUL	NOV
SCHEDULED PROJECTS*									
Abalone FMP / ARMP update	X	X	X						
Lobster FMP	X	X							
Sportfish Annual Regulations	X			X			X		
Market Squid Commercial Fishery Regulations Review	X								
Special Closures in Central Coast	X								
Herring FMP Development Updates									
Incidental Take and Bycatch									
Kelp Harvest Management and Regulations									
Pier Fishing									
Forage Policy Implementation									

LONG-TERM PROJECTS (Unscheduled, On Hold, or Potential Future)	TBD									
MLPA Master Plan for MPAs Update										
MLMA Master Plan for Fisheries Update										
Commission Policy Review: Restricted Access										
Nearshore Permit Transferability/Consolidation request										
Permit Fees (commercial fisheries, kelp harvest)										
Climate-ready Fisheries										
Aquaculture issues (PEIR, regulations)										

* Note: Additional Standing Items are heard at each meeting (e.g., Pending State Legislation; Agency updates)